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24% June 2020
Dear Sir/Madam,

Invitation to Tender for the MP and TP Connection Types for Future Wind Turbine
Generators project for the Carbon Trust’'s OWA Programme

You are invited to submit a tender for the MP and TP Connection Types for Future WTGs
project which is part of the Offshore Wind Accelerator (OWA) programme. The key objective
of this project is to determine the feasibility of extending existing monopile and transition
piece connection types to future proof structure designs and compare them with the relative
advantages and disadvantages of alternative connection types.

Please be aware that dates referred to below may be subject to change where this is
necessary in the interests of the project (such changes will be notified in advance).

Should your tender be successful an Award Letter, the Scope of Work, the OWA Conditions
of Contract (“Conditions”), and any clarifications agreed in writing, will establish the
Contract for the MP and TP Connection Types for Future WTGs project (the “Contract”)
between you and the Carbon Trust. The Conditions accompany this ITT for your prior
review. Please note that in the interests of transparency and fairness, these Conditions are
non-negotiable, although we will provide clarifications to any queries you may have prior
to submitting your tender, answers to which will be distributed to all bidders as set out
below. Bids which fail to accept the Conditions in their full un-amended form (other than
changes explicitly accepted and agreed by the Carbon Trust on the clarifications page) at
the time of submission will be considered to be non-compliant and will be excluded from
the procurement process.

Please e-mail clarification questions to emily.northridge@carbontrust.com any time before
10t July 2020. Answers to clarification questions will be posted on our website by
17t July 2020. Answers can be found at: https://www.carbontrust.com/about-

us/tenders/

For information about the OWA programme, please see the Carbon Trust's web site:
www.carbontrust.com/offshorewind

Unless informed to the contrary, tenders and communications should be sent by e-mail to
the following e-mail address: emily.northridge@carbontrust.com

Please submit your tender by 3™ August 2020 at 16.00 UK time.

The timeline of this procurement process is as follows:

Deadline for clarification questions 10rd July 2020
Clarification Response Date 17th July 2020
Submission of full tender 37 August 2020 at 16.00 UK time
Bidder interviews W/C 31st August 2020
Project kick off meeting W/C 28th September 2020

If you have any questions about the timing, please let us know.
We look forward to receiving your tender.

Yours sincerely,

The Carbon Trust

4th Floor, Dorset House, 27-45 Stamford Street, London SE1 9NT

T: +44 (0)20 7170 7000 F: +44 (0)20 7170 7020 www.carbontrust.co.uk

The Carbon Trust is a company limited by guarantee. Registered in England and Wales Number 4190230.
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Emily Northridge
For and on behalf of
THE CARBON TRUST
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IMPORTANT INFORMATION FOR BIDDERS

Neither this document, nor any part of it nor any other information supplied in connection
with it may, except with the prior written consent of the Carbon Trust, be published,
reproduced, copied, distributed or disclosed to any person for any purpose other than
consideration by the recipient of whether or not to submit a Tender.

Bidders should note that the Scope of Work described in this Invitation to Tender does not
constitute an offer to contract with the Carbon Trust. It only represents a definition of
specific requirements and an invitation to submit a tender addressing these requirements.
Issuance of this invitation to tender and the subsequent receipt and evaluation of the
tenders by the Carbon Trust does not commit the Carbon Trust to enter into a Contract
with any bidder.

Bidders should also note that:

e depending on the progress and/or results of the project referred to in this Invitation
to Tender and the views of the Carbon Trust and/or the OWA programme as to
whether additional analysis or more in-depth work in respect of any or all aspects
relating to the project are desirable in order to achieve the objectives referred to in
the Invitation to Tender, the Carbon Trust may request such additional analysis or
work. Any additional analysis or work agreed between the parties shall form part of
Scope of Work and the Services to be provided by the selected Contractor under the
Contract;

e the Carbon Trust reserves the right not to accept the lowest priced tender or any
tender whatsoever;

e the Carbon Trust reserves the right to accept more than one tender;

e unless a bidder makes a formal statement to the contrary, the Carbon Trust reserves
the right to accept any part of a bidder’s tender without accepting the remainder;

o formal notification that a tender has been successful will be communicated in writing
by the Carbon Trust;

e the costs of tendering are the full responsibility of the bidder; and,

e the pricing set by bidders shall be valid for a minimum of 90 days.

The information contained here, in the Scope of Work and in any documents or information
it refers to or incorporates (the “Disclosed Information”) has been prepared to assist
interested parties in deciding whether to make a bid. The Disclosed Information is not a
recommendation by the Carbon Trust. It does not purport to be all inclusive or include all
the information that a bidder may require.

Neither the Carbon Trust nor any of its directors, employees, agents or advisers makes any
representation or warranty (express or implied) as to the accuracy, reasonableness or
completeness of the Disclosed Information. All such persons or entities expressly
disclaim any and all liability (other than in respect of fraudulent misrepresentation) based
on or relating to the Disclosed Information or any subsequent communication. The bidder
should conduct its own due diligence and seek its own professional, legal, financial and
other advice as appropriate. The only information which will have any legal effect and/or
upon which any person may rely will be such information (if any) as has been specifically
and expressly represented and/or warranted in writing to the successful bidder in any
written contract that may be entered into with the Carbon Trust.

Tenders and all supporting documentation must be written in English. This ITT, the
Contract, its formation, interpretation and performance will be subject to and in accordance
with the law of England and Wales.

The Carbon Trust

4th Floor, Dorset House, 27-45 Stamford Street, London SE1 9NT

T: +44 (0)20 7170 7000 F: +44 (0)20 7170 7020 www.carbontrust.co.uk

The Carbon Trust is a company limited by guarantee. Registered in England and Wales Number 4190230.
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The Carbon Trust Offshore Wind Accelerator

Invitation to Tender for the "MP and TP
Connection Types for Future WTGs"” Project
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Introduction to the Offshore Wind Accelerator

The Offshore Wind Accelerator ("OWA") is a collaborative R&D programme between
The Carbon Trust, SSE Renewables Developments (UK) Limited, @rsted Wind Power
A/S, RWE Renewables International GmbH, ScottishPower Renewables (UK) Limited,
Equinor ASA, Vattenfall Vindkraft A/S, EnBW Energie Baden-Wirttemberg AG, Shell
Global Solutions International B.V. and innogy SE. (the latter 9 collectively referred
to in this document as "OWA Partners”) that aims to reduce the cost of offshore
wind as well as provide insights regarding industry standard (and best practice) health
and safety requirements.

The focus is on improving the economics of offshore wind farms in European waters
through developing innovative technologies that can be deployed in planned and
operational European projects.

The Offshore Wind Accelerator currently covers five research areas:

Offshore Foundations
Yield & Performance
Logistics & O&M
Electrical Systems
Cables

Contractors receive technical direction and data from OWA Partners through the
Carbon Trust management team and through their respective Technical Working
Group ("TWG") (see Figure 1).

This project will fall under the Foundations research area.

Please note, the term “Contractor”, where used within this document, refers only to
successful bidders.

2. Background and Objective of the Work

2.1.

2.2,

2.3.

The OWA Foundations would like to investigate MP and TP connection types for future
WTGs.

The feasibility of existing offshore wind (OSW) monopile to transition piece (MP-TP)
and foundation to tower connections appear to be challenged by the size of next
generation wind turbine generators (WTGs). If the current concepts cannot be
adapted an alternative connection type may be required. Additionally, the increased
pile weight of future structures may lead to pressure on the industry to move to the
use of subsea connections.

The main objective of this work is to determine the feasibility of extending the
connection types that are currently used in offshore wind farm foundations to future
proof structure designs and compare them with the relative advantages and
disadvantages of alternative connection types. The secondary objective is to achieve

The Carbon Trust
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the optimum balance between TP/MP weight and length through the consideration of
novel connections.

Suggestions of additional work or alternative approaches to deliver the project
objectives and scope are welcome.

The Contractor should seek to source all the data and information required
independently from the OWA Foundations TWG. The approach planned should be
clearly detailed in the proposal for review.

The Contractor is expected to ensure an impartial approach to the investigation and
maintain reasonable flexibility to the delivery of the work.

3. Pre-Conditions

3.1.

Bidders should take the following pre-condition into account when preparing and
submitting their tenders. The Carbon Trust may reject any non-compliant tenders
without progressing such tenders through the evaluation phase. If the Carbon Trust,
in its absolute discretion, considers that the bidder’s response to the following pre-
condition is not satisfactory, the bidder’s tender will be non-compliant.

Description Information required from Bidders

Conflict of interests Bidders are required to state that they are free of any

commercial interests, partnership arrangements or contracts
underway or other matters which may present a conflict or
potential conflict of interest in respect of the provision of
these services.

If a bidder thinks that they may have any conflict or potential
conflict of interest, the bidder should describe the details of
this conflict and provide details of whether and how it would
propose to manage such a conflict in a satisfactory and robust
manner.

The Carbon Trust reserves the right to require the provision
of further information in relation to the bidder’s response to
this pre-condition.

Conditions of Contract | The OWA Conditions of Contract and draft Scope of Work for
and Scope of Work this project are attached. The Contract will be constituted by

the Award Letter, the OWA Conditions of Contract and the
Scope of Work (including any agreed clarifications to it).

Failure to accept these documents in their un-amended form
or requesting amendments to them means that a bidder’s
tender is a non-compliant tender and it would therefore be at
the discretion of the Carbon Trust to accept such a tender.
Submission of a tender shall constitute unqualified
acceptance of the OWA Conditions of Contract.

Bidders are required to submit a signed Form of Tender when
submitting their tenders. The Form of Tender forms part of
this Invitation to Tender. The failure by a bidder to submit a
signed Form of Tender when submitting its tender shall mean

The Carbon Trust
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that such tender is a non-compliant tender. Non-compliant
tenders may be rejected without further consideration.

If any bidder wishes to request an amendment to any term or
condition, such amendment must be clearly stated and the
exact wording which the bidder is requesting must be set out.
No material changes will be considered.

Further Conditions All documentation and correspondences must be in English

with costs given in GBP (£). Staff employment rates must be
quoted as hourly rates in GBP (£). All additional expenses
must be included under Work Package B: Costs and Expenses.

Bidders are requested to input the man hours involved in the
project for each work package in table 1, section 6.3. Any
additional information (e.g. CVs or References) that Bidders
wish to provide must be included in the main bid document
(preferably in PDF) as an appendix.

4. Scope of Work

4.1.

4.2.

4.3.

4.4,

The Contract will be constituted by the Award Letter, the OWA Conditions of Contract
and the Scope of Work (including any agreed clarifications to it). This final Scope of
Work document will reflect any updates, changes or improvements to the technical
scope and Work Packages as suggested by the Contractor in its proposal.

Failure to accept these documents in their un-amended form or requesting
amendments to them means that a bidder’s tender is a non-compliant tender and it
would therefore be at the discretion of the Carbon Trust to accept such a tender.
Submission of a tender shall constitute unqualified acceptance of the OWA Conditions
of Contract.

If any bidder wishes to request an amendment to any term or condition, such
amendment must be clearly stated and the exact wording which the bidder is
requesting must be set out. No material changes will be considered.

The following section provides a summary of the key points relating to the technical
content of this project and the proposed scope.

Contractor Specification

4.5.

The Carbon Trust appreciates that due to the breadth of skills and experience required
for this project a consortium may be required to successfully meet the objectives of
the project. It is envisaged that it will take a small team of mixed seniority ~ 8-12
months to complete. Contractors should use this scope to create a detailed project
plan and Gantt chart outlining how they will deliver this project on budget and within
the allocated time. This will be agreed by the Technical Working Group & Carbon Trust
before work commences. It is expected that simplifying assumptions will be required
to complete this work in the given timeframe; all assumptions will need to be clearly
stated and approved by the TWG.

The Carbon Trust
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Detailed Scope

4.6.The following Work Packages are the initial ideas on the key activities that the
Contractor is expected to undertake during this contract. Contractors are encouraged
to offer a different or expanded approach that fulfils the high-level objectives and
deliverables. If a different approach is suggested, the Contractor is expected to
explain / justify any intended deviation from the advertised work packages.

4.7.1t is expected that the Contractor will report on interim deliverables (if applicable) to
the Technical Working Group and that the final report will contain documentation of
all deliverables.

The Carbon Trust

4th Floor, Dorset House, 27-45 Stamford Street, London SE1 9NT

T: +44 (0)20 7170 7000 F: +44 (0)20 7170 7020 www.carbontrust.co.uk

The Carbon Trust is a company limited by guarantee. Registered in England and Wales Number 4190230.
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Work Packages

The contractor should seek to source all information for the following WPs
independently from the OWA Foundations TWG. Preferably, the information provided
in the review should be based on strong in-house knowledge and insight from the
contractor, as well as from information sourced from engagement and discussion with
innovators and designers of large steel structure connections.

The contractor should detail in the proposal the intended methods of obtaining the
outlined information for each WP (e.g. in-house knowledge or experience, secondary
data and literature review, questionnaire, industry workshop, site visits). Existing
connections with relevant industry figures and companies should be outlined in the
proposal.

Work Package Description

WP1. Critical review of existing The contractor will conduct a critical review of all connection
connection types concepts and variations, that are currently,

£ 10k

and have historically been used in the OSW industry, and the
suitability of them to support future WTGs. The
review must make relevance to each asset life cycle stage and
include, but not be limited to:
e Technical description (including different designs and
dimensions)
e Description of current and historical deployment in the
OSW, as well as other, industries
e Strengths of design and design methodologies in relation
to future WTGs
e Description of risks and potential failure points
e Assessment of impact to each stage of the project life
cycle that future WTGs would have on them. l.e. design,
fabrication, transport,
installation, operation, maintenance, decommissioning.
e Description of standards related to connection type

The Contractor should put a large focus on identifying

and producing a clear and extensive list of the key challenges
that using current connection designs to support future
WTGs will present to the OSW industry. This list should be
clearly prioritised or weighted, to highlight the areas of most
concern as this will be used to guide the following work
packages.

The review should focus on challenges that are pertinent to

the offshore wind industry, including but not limited to:

e Load pattern

Inclination

Serial production

e |Installation time and potential weather window
restrictions

The Carbon Trust
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e large bolt corrosion and fatigue (e.g. due to hydrogen
embrittlement)

e Piling

e Fabrication tolerance

e Typical or possible failure mechanisms

e Cost

Deliverables
e DO1: A report summarising the information collected

WP2. Exploration of extensions and
innovations for existing connection

types

£ 20k

The contractor will present potential

extensions to the connection concepts, identified in

\WP1, that would help them to overcome

the identified barriers associated with supporting future

WTGs. Extensions should be considered across all processes and
life cycle stages of the foundation including but not specifically
limited to design, fabrication, installation, operation and
decommissioning.

The contractor will present potential innovations that could be
applied to the connection concepts, identified in WP1, that
would help them to overcome the identified barriers associated
with supporting future WTGs. New innovations should be
considered across all processes and life cycle stages of the
foundation including but not specifically limited to design,
fabrication, installation, operation and decommissioning.

The impact of the suggested extensions and innovations on each
lifecycle stage, as well on factors pertinent to structure stability
and life expectancy, should be detailed.

The contractor should also include a technical analysis of the
standards relating to current connections and provide insights
into the constraints, opportunities and improvements that could
be made in account of their suggested design extensions and
innovations for future WTGs.

Deliverables
e DO02: Areport summarising the information collected

\WP3. Critical review of alternative
connection types

£ 20k

The contractor will conduct a review of
alternative/novel connection types that could be used to
support future WTGs. The review should include but not be
limited to a:
e Technical description and evaluation of the concept
e Explanation of technology readiness level including
progression activities and plans for deployment in OSW

or other industries

The Carbon Trust
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e Description of potential risks and challenges it presents
to OSW projects (general and in regard to supporting
future WTGs)

e Description of opportunities and benefits it presents to
OSW projects (general and in regard to supporting future
WTGs)

e Overview of impact to wind farm project lifecycle

The contractor should highlight in their proposal a list of
potential connection types that they could include in this review
as well as their intended methods of obtaining the outlined
information (e.g. consortium partnership, secondary data
review, questionnaire, industry interviews, site visits).

Deliverables
e DO03: Areport and presentation summarising the
identified novel connection types and variations

Decision point 1: The OWA Foundations TWG will select the alternative/novel connection types, if
any, that should form the focus of WP4.

WP4: Deep dive into a selection of
alternative connection types

£25k

The contractor will conduct detailed analysis into

the novel connection types that were selected at the end of
\WP3. The analysis of each connection type should be
conducted with particular regard to their suitability to support
future WTGs. An assessment of each connection

type’s impact on every stage of wind farm project life

cycle should also be included.

The analysis should focus on challenges and risks that are

pertinent to the offshore wind industry, including but not limited

to:

e Load pattern

e Inclination

e Serial production

e Installation time and potential weather window
restrictions

e large bolt corrosion and fatigue e.g. hydrogen
embrittlement

e Piling

e Limitations of using larger bolts than are currently
available for these type of connections

e Fabrication tolerance

e Cost

e Probability of failure

The contractor should clearly detail how they plan to structure
the assessments of these connection types in their proposals,
including any quantitative and qualitative conclusions

they aim to include.

Deliverables

The Carbon Trust
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e DO4: A report summarising the information and data
gathered/generated

WP5. Comparison Matrix and
summary of recommendations

£10k

The final work package should summarise the findings of the
project by comparing all of the connections explored in previous
work packages. This could be in the form of a matrix that
summarises the key benefits and challenges that the connection
type offers to the support of future WTGs. A focus of this WP
should be on the risks of each connection type included.

This summary should reference the strengths, challenges and
risks associated with each connection type at all lifecycle stages
and relate to the issues that are pertinent to the offshore

wind industry.

This work package should be used to identify clear
recommendations for OWA partners as well as for further work
that could be done in this area.

Deliverables:
e DO5: A report summarising the information collected

WPA. Project management

£ 13k

The Contractor should stipulate how they will manage the
project efficiently and effectively. This should include specific
costs for project management time, to include update calls or
presentations with the Carbon Trust Project Manager and/or
Technical Working Group as required.

This should also include production of a one page executive
summary for the whole project, for internal dissemination.
Carbon Trust will provide the template for this. The budget
should also accommodate production of a final presentation and
time dedicated to presenting this in the form of a webinar to
invitees from the developers of the OWA.

Finally, if appropriate, resource should also be allocated to
provide inputs into the ‘OWA Cost Model’. The Contractor is not
expected to produce a cost model of its own, but rather provide
guidance on the effect of the research on inputs to the ‘OWA
Cost Model’.

Deliverables
e DO6: Monthly flash reports
e DO7: Project executive summary
e DO8: Delivery of webinar
e DO09: Inputs to OWA Cost Model

WPB. Expenses

(£ 2k

The Contractor should detail the capped amount of expenses it
expects to incur throughout the project. Expenses will be paid as
incurred and any unused balance will not be paid.

The Carbon Trust
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5. Intellectual Property and Knowledge

5.1. Allrights in and relating to pre-existing intellectual property and knowhow contributed
by the Contractor, third parties or OWA Partners shall remain the exclusive property
of the contributing party.

5.2. In the event that bidders plan to use or rely on pre-existing intellectual property
knowhow for the project, the Carbon Trust’s expectation is that a premium will not
be charged for leveraging this IP or knowhow.

5.3. Results of this project will be owned by the Carbon Trust for the benefit of the OWA
Partners and OWA programme.

5.4. Full details of the intellectual property requirements and conditions can be found in
the attached draft Contractor’s Conditions.

6. Bid Pricing

6.1. To provide bidders with greater clarity on the nature, level and type of work involved
in the various Work Packages (WPs), the expected total budget is between £90k and
£100k. The Contract Price submitted with the tender must be derived from the cost
breakdown table requested in Table 1, and must include the costs for optional work
packages as well as all expenses. Suggestions (within budget) are welcomed. If the
Contract Price exceeds the budget (including where the bid includes alternative
suggestions), to avoid receiving a lower score for this criterion, please provide a clear
and justified reason why the Contract Price exceeds the expected budget.

6.2. For the avoidance of doubt, ‘suggestions’ referred to in preceding paragraph means
‘additional areas of work or alternative or substitute activities to those described in
Annex A, that would further support the objective of the work’ (see description of
criterion 1).

6.3. The Contractor is required to fill in the following staff rate and project cost breakdown
table as part of their tender. The project is expected to take approximately 8-12
months.

Table 1: Staff rates and project cost breakdown

Time spent per work package (WP) in hours
Staff .| Total time SIEIT @odt
member 1 Project | in hours (£)

mgmt

Project hr hr hr hr hr hr hr £ £
Sponsor
Lead hr hr hr hr hr hr hr £ £
Consultant
Analyst hr hr hr hr hr hr hr £ £
Etc. hr hr hr hr hr hr | hr £ £
Total Time | % WPB:
In hours 7 7 i iy i iy / Expenses £
Total cost
of each WP £ £ £ £ £ £ Total Cost £
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As detailed in section 4, the work packages are as follows:
WP1: Critical review of existing connection types
WP2: Exploration of extensions and innovations for existing connection types
WP3: Critical review of alternative connection types
WP4: Deep dive into a selection of alternative connection types
WP5: Comparison Matrix and summary of recommendations
WPA: Project management

WPB: Expenses

6.4. All rates quoted in Table 1 must be in GBP (£) and represent the Hourly Rate for
employment of staff members.

6.5. Bidders should be aware that the Carbon Trust and TWG usually require 2-3 weeks
for the review and feedback procedure after delivery of each WP with at least one
round of review comments to be accommodated. This should be taken into account
when the table is completed.

7. Tender Evaluation Criteria

Bidders should take the following evaluation criteria into account when preparing and
submitting their tenders. Tender documents should be no more than 20 pages excluding

CVs.

Criterion 1: Approach to Work (Weighting: 30%)

Bidders are required to provide the evidence of the approach to work within the main body
of the tender (not in a separate document).

Description

Information required from bidders

Proposed Approach

Bidders are required to provide a detailed description on how
they plan to develop each work package described in Section
4,

The description should include an initial overview on the
approach followed by a description on how each Work
Package and task will be delivered.

Also, bidders need to justify how their proposed approach
meets the project objectives.

Suggestions

Suggestions of additional areas of work to those described in
Section 4 of the ITT that the bidder proposes looking at as
part of this study in order to achieve the required objectives,
maintain an industry focus and provide valuable insights into
the potential for reducing costs and risks for Round 3 offshore
wind projects.

Bidders are required to differentiate which are their additional
areas of work from the proposed approach. Besides, bidders
should specify if the proposed additions affect to the total
price and quote them separately.

Project management

Bidders are required to describe how they will manage the
project utilising appropriate resources and describe how they
will work with the various stakeholders, such as the OWA
TWG, to get information and manage potentially conflicting

The Carbon Trust
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relationships. It is not expected that the Contractor will have
to run any workshops with stakeholders.

Criterion 2: Experience (Weighting: 30%)

Bidders are required to provide the experience evidence as an appendix, at the end of the
bid document (not in a separate document)

Description (Projects of | Information required from Bidders
a similar nature)

Experience and Bidders should elaborate on experience of the criteria
knowledge of the described. Explain how these past experiences are relevant
different connection for this tender.

types used within the

offshore wind industry. In addition, the bidder should provide at least two examples

(with reference to specific roles, responsibilities and activities
the bidder undertook) of previous work which illustrates the
bidder’s skills, capabilities, and experience in all of these
areas (bidders may wish to refer to submitted examples of

Experience in designing | previous work for other clients)
or engineering

connections for large
steel structures.

Bidders are advised that experience is considered a key
important criterion and partnerships with other companies to
support certain areas of experience are welcomed.

All experience / case studies should be attached as an
appendix to the proposal, but a summary of each case should
be listed in the proposal main text.

Criterion 3: Staff Skills (Weighting: 20%)

Bidders are required to provide the staff skills evidence as an appendix, at the end of the
bid document (not in a separate document)

Description Information required from bidders

CVs/Resumes Detailed CVs/Resumes for any staff who will be involved with
this Contract together with proposed project structure,
intended position of staff in the project, and main
responsibilities. CVs should include professional memberships
of proposed staff working on this project.

Applicable skills Bidders should elaborate on the most relevant skills of the
selected staff that will be applicable in the project.

Prior experience form Please include examples of similar work performed by the
involved staff proposed staff members, explaining how is relevant to the
work described in Section 4.
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Expert engagement A close working relationship with key stakeholders such as
connection innovators, offshore foundation fabricators,
offshore wind farm developers, engineers and designers as
well as the OWA Technical Working Group are seen relevant
to the success of this project. Please supply ideas of how
these groups can be engaged and leveraged.

Criteria 4: Price (Weighting: 20%)

In the event that tenderers plan to use or rely on pre-existing intellectual property or
knowhow for the project (e.g. existing O&M modelling tools), the Carbon Trust’s expectation
is that a premium will not be charged for leveraging this intellectual property or knowhow.

Description Information required from bidders
Day rates and man-h Bidders are required to provide day rates for all staff grades
for all staff grades and to input the man-hours involved in each work package

described in Section 4.

Fixed price for the Project cost breakdown by work package, time and rate of
project person completing the work as specified in Section 6.3.

Bidders are required to specify expected expenses apart from
the estimated budget for each work package.

Carbon Trust will reimburse reasonable expenses at cost and
receipts may be requested. Pre-approval will be required for
travel costs over £150 per return journey and combined hotels
& subsistence cost exceeding £200 per day.

Bidders will be required to confirm or comment on their ability
to carry out the activities detailed in the Scope of Work within
the initial term of the Contract and provide an outline plan of
work
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